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Please note that these timelines are suggestions that will prepare States for full compliance in SY 2018–2019. While States can make annual determinations of significant disproportionality anytime during SY 2018–2019, for purposes of this Model Timeline, we are assuming States make annual determinations between March 2019 and May 2019. States are not required to follow these timelines. Each State has its own unique circumstances, and these timelines are just a way to outline the different streams of work that States should consider as they implement the new rule.
	 TASKS
	DATES
	CONSIDERATIONS

	Understanding the New Regulations
	

	Review new regulations and guidance
	Feb 2017 to April 2017
	Visit: https://www.osepideasthatwork.org/osep-meeting/significant-disproportionality

	Submit questions on the regulations to the Department
	April 2017 to June 2017
	Submit to SignificantDisproportionalityRule@ed.gov

	Inform LEAs of relevant changes related to these new regulations
	April 2017 to July 2017
	States should consider the amount of assistance LEAs may need to identify factors contributing to significant disproportionality, implement “new” comprehensive CEIS, track funds and students, and report data. 

	Set State Definition of Significant Disproportionality 
	

	Review and analyze state significant disproportionality data to inform stakeholder discussions.
	April 2017 to June 2017
	States using contractors may need to consider the timelines associated with their procurement processes.

	Meet with stakeholders, including State Advisory Panels (SAPs), to develop risk ratio thresholds, minimum cell and n-sizes, standards for reasonable progress, if applicable and the rationales for each. In addition, determine the number of years of data to be used, if applicable.
	June 2017 to October 2017
	States should consider how many stakeholder meetings they may need to convene, whether they may need to use video conferencing, and which relevant stakeholders, in addition to SAP members, they should seek advice from when setting these standards. 

	State Revision of Policies and Procedures (PPs)
	

	Review and draft revisions of State PP’s necessary to comply with the new regulations.
	August 2017 to December 2017
	Obtain input from SAP’s and other stakeholders on these changes. 

	If State PPs are amended to comply with the new regulations, conduct public hearings, provide adequate notice of the hearings, and afford an opportunity for comment from the general public, including individuals with disabilities and parents of children with disabilities 
	January 2018 to March 2018
	

	Calculate Significant Disproportionality
	

	Gather necessary data and develop and implement tool to calculate risk ratios. 
	July 2018 to November 2018
	May want to seek input from the OSEP IDEA Data Center. States using contractors may need to consider the timelines associated with their procurement processes.

	Calculate risk ratios [or alternate risk ratios, if applicable] for LEAs
	December 2018 to March 2019
	May want to seek input from the OSEP IDEA Data Center. States using contractors may need to consider the timelines associated with their procurement processes.

	Make annual determinations of significant disproportionality using new methodology
	March 2019 to May 2019 
	May want to seek input from the OSEP IDEA Data Center. States using contractors may need to consider the timelines associated with their procurement processes.

	Include 3 to 5 year olds in the identification analyses 
	July 1, 2020
	States have the option to include this population prior to July 1, 2020.  

	Notify LEAs and Provide TA
	

	Notify LEAs of a determination of significant disproportionality
	March 2019 to May 2019
	

	Provide for the review and, if appropriate, revision of policies, procedures, and practices
	March 2019 to August 2019
	States may want to consider using the Success Gaps tool in this work: https://ideadata.org/resource-library/57ae50ea140ba0532a8b459e/

	Provide technical assistance on identifying and addressing factors contributing to significant disproportionality
	April 2019 to September 2019
	States may want to consider using the Success Gaps tool in this work: https://ideadata.org/resource-library/57ae50ea140ba0532a8b459e/

	Implementing “New” Comprehensive Coordinated Early Intervening Services (CEIS) 
	

	Build a function into financial systems to track use of IDEA Part B funds for “new” comprehensive CEIS for LEAs identified with significant disproportionality in SY 2018–2019.
	July 2017 to June 2018
	States using contractors may need to consider the timelines associated with their procurement processes. Some State financial and data systems may take longer to modify. In addition, consider challenges associated with tracking CEIS data for 3 to 5 year olds. 

	Build or modify data systems to track children ages 3–21 receiving “new” comprehensive CEIS
	July 2017 to June 2018
	States using contractors may need to consider the timelines associated with their procurement processes. Some State financial and data systems may take longer to modify. In addition, consider challenges associated with tracking CEIS data for 3 to 5 year olds.

	Beginning July 1, 2018, ensure LEAs identified with significant disproportionality  prior to SY 2018–2019 track the use of IDEA Part B funds for “new” comprehensive CEIS. 
	July 2018 and track until expended 
	States using contractors may need to consider the timelines associated with their procurement processes. Some State financial and data systems may take longer to modify. In addition, consider challenges associated with tracking CEIS data for 3 to 5 year olds.

	Work with LEAs to plan how to implement “new” comprehensive CEIS 
	March 2018 to July 2018 
	

	Ensure LEAs are appropriately implementing “new” comprehensive CEIS
	July 2018 until funds are expended
	

	New Reporting Requirements and Changes
	

	Provide comment to the Department on Information Collection Request
	June 2017 to August 2017
	This information collection has not yet been published, but the Department anticipates that States will have an opportunity to comment on the new collection this summer. 

	Begin to prepare to report data based on new final Information Collection Request
	September 2017
	

	Report State selected risk ratio thresholds, minimum cell and n-sizes, standards for reasonable progress, rationales for each, and the number of years of data used to make a determination of significant disproportionality. 
	Spring 2019
	States will have the option of reporting these data prior to SY 18-19 in the Spring of 2018. States will not need to report these data in future years unless they make changes to their risk ratio thresholds, cell-sizes, n-sizes, standards for reasonable progress or the number of years of data used. 

	LEAs publicly report revisions of policies, procedures, and practices
	September 2019 to December 2019
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Full Timeline Snapshot with Key Milestones
Note: 	The image below visually depicts the tasks and dates included in the table on pages 1–4.
Implement “New” Comprehensive CEIS
July 2018
Milestones
Start
Feb 2017
3rd Quarter
1st Quarter
3rd Quarter
1st Quarter
3rd Quarter
1st Quarter
Understanding the New Regulations
Feb 17 – July 17
Set State Definition of Significant Disproportionality
April 17 – Oct 17
Submit questions on the regulations to the Department
4/30/17
New Reporting Requirements and Changes
June 17 – December 19
Implementing “New” Comprehensive Coordinated Early Intervening Services (CEIS))
July 17 – December 19
State Revision of Policies and Procedures (PP’s)
August 17 – March 18

Agust 
Calculate Significant Disproportionality
July 18 –July 20
Notify LEAs and Provide TA
March 19 – September 19
Submit questions on the regulations to the Department
April 2017
Provide comment to the Department on Information Collection Request
Summer 2017
Set State Definition of Significant Disproportionality
October 2017
Revise State Policies and Procedures
March 2018
Make annual determinations of significant disproportionality using 
new methodology
May 2019
Report State selected risk ratio thresholds, minimum cell and n-sizes, standards for reasonable progress  rationales for each, and the number of years of data used.
May 2019

February 2017 through June 2018
Note: 	The Gantt chart below visually depicts the dates from February 2017 through June 2018 that are included in the table on pages 1–4.
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July 2018 through July 2020
Note: 	The Gantt chart below visually depicts the dates from July 2018 through July 2020 that are included in the table on pages 1–4.
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17

Review and analyze state significant 

disproportionality data to inform stakeholder 

discussions.

April 17 to June 

17

Meet with stakeholders, including State 

Advisory Panels (SAPs), to develop risk ratio 

thresholds, minimum cell and n-sizes, standards 

for reasonable progress and the rationales for 

each. In addition, determine the number of 

years of data to be used.

June 17 to 

October 17

Review and draft revisions of State PP’s 

necessary to comply with the new regulations.

August 17 to 
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If State PPs are amended to comply with the 

new regulations, conduct public hearings, 

provide adequate notice of the hearings, and 

afford an opportunity for comment from the 

general public, including individuals with 

disabilities and parents of children with 

disabilities 

January 18 to 

March 18

Implementing "New" Comprehensive Coordinated Early Intervening Services (CEIS)) 

Build a function into financial systems to track 

use of IDEA Part B funds for “new” 

comprehensive CEIS for LEAs identified with 

significant disproportionality in SY 2018–2019.
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18

Build or modify data systems to track children 

ages 3–21 receiving “new” comprehensive 
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“new” comprehensive CEIS 

March 2018 to 

July 2018 

Ensure LEAs are appropriately implementing 

“new” comprehensive CEIS

July 2018 until 

funds are 

expended

Provide comment to the Department on 

Information Collection Request
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New Reporting Requirements and Changes



Understanding the New Regulations



Inform LEAs of relevant changes related to 

these new regulations

April 17 to July 

17

Set State Definition of Significant Disproportionality 

State Revision of Policies and Procedures (PPs)


image2.emf
Jul-18 Aug-18 Sep-18 Oct-18 Nov-18 Dec-18 Jan-19 Feb-19 Mar-19 Apr-19 May-19 Jun-19 Jul-19 Aug-19 Sep-19 Oct-19 Nov-19 Dec-19 Jan-20

Feb - June 

2020 Jul-20

Gather necessary data and develop 

and implement tool to calculate risk 

ratios. 

July 18 to 

November 18

Calculate risk ratios [or alternate 

risk ratios, if applicable] for LEAs

Dec 18 to March 

19

Make annual determinations of 

significant disproportionality using 

new methodology

March 19 to May 

19

Include 3 to 5 year olds in the 
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Calculate Significant Disproportionality
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New Reporting Requirements and Changes


